Wastewater Facility Update- Slideshow
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Secondary Clarifiers — SW view, 10/24/2016

Forming and concrete pouring continues on Clarifier 501. Steel work is
ongoing for Clarifier 502.
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Seondary Clarifier 502 — SE view, 11/4/2016 |

One-half of the Clarifier 502 is complete.



Process Bldg.- NE view, 10/28/2016

South and east exposure masonry is complete. Crews have been working
quickly with an anticipated completion date of 11/11/2016.



Process Bldg.- S. view, 11/4/2016

Temporary lighting, insulating and conduit installation in underway.



Process Bldg. — Generator Rm., 11/4/2016

Existing generators will be moved into this location during electrical
changeovers in late 2017/early 2018.
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Mixed Liquor Diversion Box- N. view, 11/7/2016

This structure provides the capability to send forward flow to the secondary
aeration basins or the secondary clarifiers via the mixed liquor splitter box.
Concrete was poured for the walls on 11/8/2016.



Main Electric Feeders — E. view, 11/7/2016

WE Energies arrived onsite 11/7/2016 to complete their underground work.
Once completed, a new transformer will be placed on a concrete pad. The
transformer will knock down voltage to 480V.



Aeration Diffuser Equip. — 10/24/2016

This equipment is being staged prior to installation.



Outside waste haulers will be directed to this location, on the north end of
our site, once the facility upgrade is complete.



Site Overview — 11/7/2016

Good construction weather is allowing crews to get further than expected
in 2016. In the coming weeks excavators will return to the project to begin
backfilling concrete tanks as appropriate.



